



## ISD Software Risk Monitoring and Control

**Number:** 580-SP-014-001

**Effective Date:** September 1, 2004

**Expiration Date:** September 1, 2009

**Approved By:** (signature)

**Name:** Joe Hennessy

**Title:** Chief, ISD

**Responsible Office:** 580/Information Systems Division (ISD)

**Title:** Software Risk Monitoring and Control

**Asset Type:** Sub-Process

**PAL Number:** 1.4.4

### Purpose


The purpose of Risk Monitoring and Control is to manage the risks of a software project by tracking them throughout the life cycle and performing risk mitigation or contingency strategies as necessary.

### Scope

This sub-process is to be followed on all Information Systems Division (ISD) mission software development projects. This sub-process operates within the Project Monitoring and Control process.

### Context Diagram

#### Software Risk Monitoring and Control



### Roles and Responsibilities

#### Product Development Lead (PDL):

- Analyze risk status
- Analyze and update risk mitigation or contingency strategies
- Implement risk mitigation or contingency strategies as required

#### Development Team Leads (If applicable):

- Support the PDL in monitoring and controlling risks
- GUIDANCE: Development Team Leads are used on large software project. Team Leads manage subsystems and report to the PDL.*

#### Product Development Team Members:

- Support the PDL in monitoring and controlling risks

---

**GSFC Division Chief and/or Branch Head and/or Project Manager:**

- Review and approve the Risk Management Plan
- Conduct management reviews, including assessment of risks

---

**Usage  
Scenarios**

This process is entered from the Project Monitoring and Control Process, whenever a risk needs to be addressed, monitored, or tracked. There are two entry scenarios:

- A periodic scheduled risk assessment is due
- Project information is discovered or received that affects risk

*GUIDANCE: Risk reassessment should occur at regularly scheduled intervals. It should also be performed whenever there is a significant change in the conditions affecting the risks. Criteria that often trigger risk reassessment include:*

- *Significant changes in scope, schedule, or budget*
- *Identification or discovery of a new risk*
- *Completion of a major phase of the software project (e.g., design).*

---

**Inputs**

- Risk Management Database.
- Information that may affect risks.

*GUIDANCE: Risk monitoring includes periodic review of the Risk Management Plan in light of new information from the Project Monitoring and Control Process, and determination of any needed modifications to risk mitigation or contingency strategies based on such new information.*

---

**Entry Criteria**

- Periodic risk assessment is due.
- OR (for re-entry)
- Project information is discovered or received that affects risks.

---

**Exit Criteria**

- Risk Management Database has been updated, as required.
- Risk status has been reported to Project Management (if applicable).
- Risk mitigation or contingency actions have been initiated or performed, as required.
- Any new or revised risk mitigation or contingency strategies have been documented.

---

**Outputs**

- Updated Risk Management Database
- Risk status
- (If applicable) Updated risk mitigation and/or contingency strategies.

---

**Major Tasks**

This process comprises four major tasks:

- 
1. Analyze risks. Examine project risks in view of current project management data (PDL)
  2. Analyze, update, and document risk mitigation or contingency strategies. (PDL)
  3. Implement risk mitigation or contingency strategies when appropriate. (PDL)
  4. Report updated risks to Project management (if applicable), and enter them into Risk Management Database (PDL)

*GUIDANCE: The PDL has primary responsibility for carrying out risk monitoring and control. The Product Development Team members and, if applicable, the Development Team Leads have secondary responsibility and support the PDL in each of the Major Tasks.*

---

#### Task 1

##### **Analyze risks. Examine project risks in view of current project management data. (PDL)**

- a) If the entry scenario was that a periodic risk assessment was due, reassess the probability, impact, and anticipated timeframe for each identified risk.
- b) If entry scenario was that new project information was received that affects risks, reassess risks based on this new project information.

*GUIDANCE: Determine whether any project risks could have been affected by known recent actions on the project. Reassess the current status of each risk, including its likelihood, impact, exposure, and anticipated consequences. Look at the time frame for each risk.*

- c) Record any changes in risk status.
- d) Review the status of any action items associated with the risk.

---

#### Task 2

##### **Analyze, update, and document risk mitigation or contingency strategies. (PDL)**

- a) Review each identified risk.

*GUIDANCE: Determine whether recent actions suggest any new risk mitigation or contingency strategies, or any revisions to existing risk mitigation or contingency strategies.*

- b) Define any new or revised risk mitigation or contingency strategies. Define the steps of the mitigation or contingency strategy for the risk, and assign responsibility for each step to an appropriate role. Be sure to provide for sufficient lead time before the risk occurs.

---

#### Task 3

##### **Implement risk mitigation or contingency strategies when appropriate. (PDL)**

- a) Perform the risk mitigation or contingency strategy appropriate for each identified risk.
- b) Reassess the status of the risk following the risk mitigation or contingency actions, and update its likelihood, impact, and exposure, as applicable.

---

**Task 4****Report updated risks to Project management (if applicable), and maintain them in Risk Management Database. (PDL)**

- a) Develop an executive overview of the updated risks, with their new or revised probabilities, impacts, and exposures.
- b) Summarize the associated risk mitigation and contingency strategies.
- c) Report this information to Project management (if applicable), and enter it into the approved Risk Management Database.

---

**Measures****Recommended Measures:**

On a periodic basis, collect the following risk measures separately for low-exposure, medium-exposure, and high-exposure risks:

- Total number of risks
- Number of new risks identified
- Number of new risks with mitigation or contingency plans defined
- Number of risks accepted (i.e., with no mitigation)
- Number of risks successfully mitigated.

---

**Tools and Templates**

| Name  | Description                                      |
|---|--|
| <i><a href="#">FSW Risk Management Database</a></i> | This database may be adapted for other branches  |
| Risk Management Tool                                | Branch- or Project-selected Risk Management Tool |

---

**Training**

| Course Name   | Description   |
|---|---|
| <i><a href="#">NASA Continuous Risk Management Training</a></i> | Identifying project risks and planning risk mitigation strategies |
| Risk Management Tool Training                                   | Use of Branch- or Project-approved Risk Management Tool           |

|                   |   |
|-------------------|---|
| <b>References</b> | <p>This process is consistent with the following policies, standards, and other references.</p> <ul style="list-style-type: none"> <li>• <b>NPR 8000.4:</b> <i>Risk Management Procedural Requirements</i></li> <li>• <b>NASA-STD-8739.3:</b> <i>Standard for Software Assurance</i></li> <li>• <b>GPG 7120.4:</b> <i>Risk Management</i></li> <li>• <b>GPG 8700.5:</b> <i>In-House Development and Maintenance of Software Projects</i></li> <li>• <b>580-PG-8730.3.1:</b> <i>Product Development Handbook</i></li> <li>• <b>580-PL-002-01:</b> <i>ISD Software Policies</i></li> <li>• <b>IEEE Std 1540-2001: Standard for Software Life Cycle Processes – Risk Management</b> (available through: <a href="http://standards.nasa.gov/npts/login.taf">http://standards.nasa.gov/npts/login.taf</a> at <a href="http://standards.ieee.org/catalog/olisi/se.html">http://standards.ieee.org/catalog/olisi/se.html</a>)</li> <li>• <b>Glossary:</b> <a href="http://software.gsfc.nasa.gov/glossary.cfm">http://software.gsfc.nasa.gov/glossary.cfm</a><br/>Defines common terms used in ISD processes</li> <li>• <b>ETVX Diagram:</b> Link to the ETVX diagram for this process</li> <li>• <b>Process Asset Library:</b> <a href="http://software.gsfc.nasa.gov/process.cfm">http://software.gsfc.nasa.gov/process.cfm</a><br/>Library of all ISD process descriptions</li> </ul> |
|-------------------|---|

| <b>Quality Management System Records</b>   | <table> <tr> <th>Controlled Document / Description</th><th>Record Custodian</th></tr> <tr> <td><b>Software Risk Management Plan:</b> Approved either by itself or as part of the SMP/PP</td><td>PDL</td></tr> </table> | Controlled Document / Description | Record Custodian | <b>Software Risk Management Plan:</b> Approved either by itself or as part of the SMP/PP | PDL |
|--|--|-----------------------------------|------------------|--|-----|
| Controlled Document / Description  | Record Custodian   |                                   |                  |  |     |
| <b>Software Risk Management Plan:</b> Approved either by itself or as part of the SMP/PP | PDL  |                                   |                  |  |     |

| Development History | Version | Date                                  | Description of Development Changes   |
|---------------------|---------|---------------------------------------|--|
|                     | 0.1     | 9/10/03                               | Initial draft (D. Schultz)   |
|                     | 0.2     | 12/29/03                              | Additional risk management text included: tasks and entry/exit criteria (D. Schultz) |
|                     | 0.3     | 3/25/04                               | Recast to focus on risk monitoring (D. Schultz)                                      |
|                     | 0.4     | 5/07/04                               | Revised to reflect team review comments on ETVX                                      |
|                     | 0.5     | 5/21/04                               | Revised to match ISD template better   |
|                     | 0.6     | 5/24/04                               | Revised to incorporate Linda's review comments                                       |
|                     | 0.7     | 6/24/04                               | Revised to reflect team changes to ETVX  |
|                     | 0.8     | 7/08/04                               | Incorporate team review comments   |
|                     | 0.9     | 8/04/04                               | Incorporate team review comments   |
|                     | 0.10    | 9/2/04                                | Incorporated CCB review comments   |
|                     | 0.11    | 9/7/04                                | Incorporated CCB review comments   |
| 0.12                | 9/15/04 | Incorporated post-CCB review comments |  |

| Change History | Version | Date   | Description of Improvements |
|----------------|---------|--------|-----------------------------|
|                | 1.0     | 9/9/04 | Approved by the ISD CCB     |



## ISD Software Risk Monitoring and Control ETVX Diagram


**Number:** 580-ED-014-01  
**Effective Date:** September 1, 2004  
**Expiration Date:** September 1, 2004

**Approved By:** (signature)  
**Name:** Joe Hennessy  
**Title:** Chief, ISD

**Responsible Office:** 580/Information Systems Division (ISD)  
**Title:** ISD Software Risk Monitoring and Control

**Asset Type:** ETVX Diagram  
**PAL Number:** 1.4.4.1

### Software Risk Monitoring and Control Sub-process



**Development  
History**

| Version | Date    | Change  |
|---------|---------|---|
| 0.1     | 4/15/04 | Initial draft of ETVX (D. Schultz)  |
| 0.2     | 4/16/04 | Revised to incorporate comments from S. Godfrey and P. Arnold (D. Schultz)          |
| 0.3     | 4/26/04 | Revised to incorporate editorial comments from L. Landis (D. Schultz)               |
| 0.4     | 4/26/04 | Revised to incorporate editorial comments from L. Landis and P. Arnold (D. Schultz) |
| 0.5     | 5/25/04 | Incorporated review comments from May 25 Process Team meeting (D. Schultz)          |
| 0.6     | 6/4/04  | Incorporated review comments from May 28 Process Team meeting (D. Schultz)          |
| 0.7     | 6/21/04 | Incorporated review comments from June 15 team meeting (D. Schultz)                 |
| 0.8     | 7/09/04 | Incorporated review comments from July 6 team meeting (D. Schultz)                  |
| 0.9     | 8/04/04 | Incorporated review comments from July 16 team meeting (D. Schultz)                 |
| 0.10    | 9/2/04  | Incorporated CCB review comments  |

**Change  
History**

| Version | Date   | Change                  |
|---------|--------|-------------------------|
| 1.0     | 9/9/04 | Approved by the ISD CCB |
|         |        |                         |

Check the Process Asset Library at <http://software.gsfc.nasa.gov/process.cfm> to obtain the latest version.

NOTE: Words or phrases shown in [blue underlined](#) contain links to additional information.

Guidance & tailoring information is shown in *italics with gray background*.